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SSUMMARYUMMARY   
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 
• Planning and Integration [Work Breakdown]  
• Structure (WBS 1.8.2.1)] 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two 
elements were stand-alone programs known as the Hanford Environmental 
Management Program (HEMP) and the Effluent and Environmental Monitoring 
Program (EEM) prior to FY99.  Although there is a single program, these elements 
retain their identity on the Integrated Priority List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
In addition, Richland Directed Activities, PBS OT04, is included in this section.  It consists of general 
site requirements such as:   
 
• Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)  
• Department of Health (DOH) Oversight (air monitoring) 
• Downwinder Litigation  
• Permits/site support [State of Washington (air emissions program)]  
• Emergency Preparedness Grants 
• State of Oregon Hanford Oversight  
• Payment in Lieu of Taxes 
• Hanford Advisory Board/Miscellaneous Grants (Hanford Openness Panel) 
• Uranium Mass Balance Project (Paducah) 
• National Security Analysis (formerly declassification of documents) 
• Other minor financial assistance grants and contracts. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of June 30, 2000.  All other information is as of July 3, 2000 
unless otherwise noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 31 of 34 milestones 
(92 percent) were completed on or ahead of schedule and three milestones (eight percent) were 
completed late.  The Milestone Achievement details, found following cost and schedule variance 
analysis, provide further information on all milestone types.  
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Site Planning and Integration (SP&I)Site Planning and Integration (SP&I)   
 
Mul t i  Year  Work P lan (MYWP) K ickof f  Held  Mul t i  Year  Work P lan (MYWP) K ickof f  Held     Site Planning and Integration 
(SP&I) held the Kickoff meeting for Fluor Hanford (FH) projects on June 13, 2000.  The first 
deliverable will be the Phase I initial MYWP on July 28, 2000.  
 
Resource  Loaded Summary  Schedule  Resource  Loaded Summary  Schedule     Following delivery of the RL Summary 
Schedule on May 11, 2000, meetings have been held with the Mission Planning Division (MPD) to 
discuss the update cycle and associated products required for the Annual Work Plan (AWP) update. 
The next task, planned for early July, is to utilize the RL Summary Schedule with the Schedule Options 
Team on work-scope change scenarios.  
 
Ind i rec t  to  D i rec t  Convers ion  Ind i rec t  to  D i rec t  Convers ion     FH received formal direction to proceed with the 
Indirect to Direct conversion.  This effort will be combined with the decision to use a new Work 
Breakdown Structure (WBS) for the site.  This structure will be developed to support the initiative to 
structure by Outcomes (i.e. River Corridor, Central Plateau, and Multi Outcome) for FY 2002.  The 
MPD has assembled a team to develop options to this new structure, with representatives from both 
SP&I and Systems Engineering included. 
 
Budget  Lessons  Lea rned  Budget  Lessons  Lea rned     The MPD and SP&I hosted a lessons-learned session to 
improve the budget formulation process for the next Budget Update cycle.  These sessions provided the 
FH, BHI, and PNNL projects the opportunity to make recommendations to improve areas of concern. 
 The MPD and SP&I together developed an action plan and associated schedule to follow-up on 
commitments made as a result of the session.  This schedule will be statused and updated on the SP&I 
Tuesday Weekly Budget Conference Call. 
 
In tegra ted Pr ior i t y  L i s t  ( IPL)  Ac t iv i t iesIn tegra ted Pr ior i t y  L i s t  ( IPL)  Ac t iv i t ies   The Integrated Priority List (IPL) 
module continues to be upgraded to provide additional functionality for the users and owners of the 
system.  Modifications are targeted to produce additional report and sort capabilities, and align the 
system to better support the development of the FY 2003 budget request. 
 
Funds  Management  Funds  Management    SP&I continued to obtain Fiscal Year Spend Forecast (FYSF) and 
Estimate at Completion (EAC) data from FH Projects.  This information is used to analyze the 
projected spending for the PHMC in comparison to available funds and to evaluate project 
performance.  Over $14M in unfunded Stretch and Super Stretch work scope has been authorized to 
date, and recent trends indicate that without action, costs will exceed funds.  Management has taken 
aggressive actions designed to correct this situation.  In addition, an internal reprogramming package 
was submitted to DOE–RL, which transfers $5M from the Post 2006 control point to the Project 
Completion control point.  This transfer helps to balance the cost problem between the control points, 
but will not totally resolve the overall funds management issues.  SP&I will be monitoring costs very 
closely, and with increased frequency, to insure that the management actions yield the necessary results. 
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Per fo rmance  Management  Meet ingsPer fo rmance  Management  Meet ings    Two of the three Performance 
Management Meetings scheduled for June (“The River,” “The Central Plateau,” and “PHMC Services 
and Support/Comprehensive Performance Incentives”) were held.  The monthly “Central Plateau” 
meeting, scheduled for June 29, 2000, was cancelled due to schedule conflicts.  Data materials for all 
briefings were prepared and distributed to the attendees as planned.  Information Resource 
Management work scope was addressed for the first time in the quarterly “PHMC Services and 
Support” meeting which was held on June 6, 2000.  The inclusion of this work scope will be continued 
in upcoming “PHMC Services and Support” meetings, to provide RL a more complete picture of the 
indirect work performed and managed by FH at Hanford. 
 
Bus iness  Management  Overs ight  P rocess  (BMOP)  S ta tusBus iness  Management  Overs ight  P rocess  (BMOP)  S ta tus   SP&I is in 
the process of collecting documentation that addresses and demonstrates fulfillment of the BMOP 
criteria.  The area of Classification/Declassification, Safeguards and Security and Training are still being 
evaluated to determine the BMOP criteria. 
 

SS YSTEMS YSTEMS EENGINEERING AND NGINEERING AND IINTEGRATION NTEGRATION (SE&I)(SE&I)  
 
Technica l  Base l ine  Produc ts  Technica l  Base l ine  Produc ts   SE&I released four Hanford Site Technical Database 
(HSTD) baselines during the third quarter.  The new baseline maintains a 99.5 percent data quality. 
 
SE&I supported the Schedule Options Study by providing technical baseline information and 
performing various alternative analyses.  The technical data will be utilized in the RL Outcome Plan.  
 
SE&I and Management Systems supported the FH Requirements Initiatives Integration Team.  This 
effort has been divided into two phases.  The primary focus during Phase I is to find $30M in base 
operations efficiencies to offset key cleanup work in FY 2001 and FY 2002. Phase II will focus on the 
long-term requirement management and control efforts. 
 
SE&I is participating on the DOE-RL team developing a revised WBS/PBS for the RL EM mission. 
The recommended PBS structure will be presented to RL and contractor senior management during the 
second week in July. 
 
Management  Sys tems Management  Sys tems  The Configuration Management (CM) Plan, the CM 
Requirements Document, and the revised CM Policy have been completed in draft and transmitted to 
the Project Hanford Management System (PHMS) for the review and comment cycle.  These 
documents are scheduled for publication during August following the issuance of HNF-PRO-589. 
 
The first CM discipline leads meeting was held on June 22, 2000.  During this meeting, members 
received draft copies of the CM Plan, the CM Requirements Document, and the CM Policy for their 
review.  These leads are intended to become the technical expert group for CM implementation.  These 
meetings will also become the forums for the Interface Control Working Group (ICWG). 
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SE&I  In f ras t ructure SE&I  In f ras t ructure  An HSTD test [System Level Automation Tool for Engineers 
(SLATE)] database was built with a Functional Hierarchy, Physical Architecture, PBS, and allocation of 
functions to PBS.  An RDD to SLATE conversion code for requirements, functions, behavioral items 
and functions was created. 
 

EENVIRONMENTAL NVIRONMENTAL CCOMPLIANCE OMPLIANCE PPROGRAM ROGRAM (ECP)(ECP)   
 
Environmental Services continued coordination and support for preparation of an appeal of the 
Modification E proposed Permit modifications.  The schedule for appeal/no appeal actions once the 
Permit is issued was updated.  The latest information from Ecology indicates that the earliest 
Modification E could be issued is end of July 2000. 
 
Environmental Compliance Issue Status Write-ups were identified and developed to support the U.S. 
Department of Energy Richland Operations Office-Office of Site Services (OSS) request. The write-
ups will be used to brief upper management on issues that exist between the Permittees and Ecology 
that have seen little or no movement towards issue resolution. 
 
On Monday July 3, 2000, the Washington State Department of Ecology (Ecology) inspected hazardous 
waste storage areas, Treatment, Storage, and Disposals (TSDs), and contaminated ponds and ditches 
that were affected by the recent fire.  The main focus was to inspect and photograph the vegetation 
covering inactive waste disposal sites to determine if it had burned; hence, evaluating whether sampling 
may be in order. 
 
The Washington State Department of Health (WSDOH) has agreed that the highways and the 
Columbia River shore shall not be considered as Maximally Exposed Individual (MEI) locations.  The 
letter stating this agreement has not yet been sent, and a discussion with WSDOH will occur on July 18, 
2000.  Thus far, DOH continues to review and approve Hanford Site Notice of Construction (NOC) 
(permits) without any delays. 
 
Changes to the Toxic Substances Control Act (TSCA) rules have eliminated the requirement for 
preparing the Polychlorinated Biphenyl (PCB) Annual Report (Milestone ECP-00-505).  
 
The Hanford Site Air Operating Permit Application Supplement was delivered on June 15, 2000. The 
supplement was certified by all Hanford prime contractors, and makes the application current to April 
2000.  Delivery to the State of Washington, Department of Ecology (Ecology) will allow Ecology to 
reissue the draft Hanford Site Air Operating Permit for public review.  Reissue is anticipated in late 
summer 2000, with the final permit issued late fall or winter 2000-2001.  
 

PPUBLIC UBLIC SSAFETY AND AFETY AND RR ESOURCE ESOURCE PPROTECTION ROTECTION (PSRP)(PSRP)   
 
RL has verbally approved the change of the Cultural Resource Project milestone and a Baseline Change 
Request (BCR) (PSR-2000-002) has been submitted for RL review and approval. This change 
approved the addition of scope within the Ecosystem Monitoring, Surface Environmental Surveillance, 
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Hanford Environmental Oversight and Ecological Compliance Assessment Projects. This BCR also 
approved the revision of an RL milestone within the Cultural Resources Project.  No additional funds 
were requested to complete additional work scope.  Funding ($175K) realized as a result of LDRD 
reduction from program overheads, was on hold pending a RL decision on potential reallocation.  RL 
determined that available funding from the LDRD reduction should remain within the Program to 
address funding shortfalls.  The revised baseline is $6,125K. 
 

AACCOMPLISHMENTSCCOMPLISHMENTS   
The near facility ambient air sampling stations were checked for any detectable increased radioactivity 
due to the wild fire burning over the site.  The onsite network of near facility air samplers surrounds the 
major operating areas at Hanford, including over twenty specific facilities and projects.  All of the 80 air 
sample stations that comprise the onsite near facility monitoring network survived the fire and remained 
operational, thus meeting all permit conditions.  Sample filters were exchanged at each air sample station 
and submitted for laboratory analysis.  The sampling effort confirmed that no significant increase in 
radioactivity (alpha and beta) occurred due to the Hanford range fire.  Total Alpha results across the 
site were very slightly elevated; however, the results were not significantly different from sampling results 
from the prior 12-month period.  Additional isotopic sampling is scheduled and the sampling results will 
be normalized.  Geographical composites are being analyzed for specific isotopes of Pu, U, and Sr, and 
total gamma.  Each group consists of nine or ten filters.  The sample filters, taken immediately after the 
fire and the next set collected ten days following the fire, will be analyzed separately at the request of 
DOE.  All laboratory results should be available in three to four weeks. 
  
Si te PlannSite Plann ing and Integrat ion (SP&I)ing and Integrat ion (SP&I)   
• The deliverable, Resolution of Suggested Changes to BUG, was completed on June 20, 2000. 
• The deliverable, Prepare Reconciliation Current Year PBS/MYWP to Path to Closure for the 

Annual EM Liability Summary, was completed on June 30, 2000. 
• The deliverable, Monthly EMPR, was delivered on June 6, 2000. 
 
System Engineering and Integrat ion (SEI)System Engineering and Integrat ion (SEI)   
• Nothing to report. 
 
Environmental  Compliance Program (ECP)Environmental  Compliance Program (ECP)  
 
RCRA Permit Revision and Implementation 
Environmental Services coordinated the monthly Resource Conservation and Recovery Act (RCRA) 
Permit Steering Committee meeting and issued meeting minutes.  At the meeting proposed Training 
Chapters (Chapter eight) were provided to Ecology.  Ecology informed DOE and the Contractors that 
it would not review/approve the proposed modifications to the Chapter eight (222-S Laboratory 
Complex) until the public comment period has been completed. 
 
The RCRA Permit Class one modifications package for the quarter ending July 10, 2000 was 
coordinated sitewide and submitted to DOE for concurrence June 26, 2000, and supported transmittal 
to Ecology by July 10, 2000. 
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The electronic Part A, Form three file was updated to reflect the 7/97 Ecology form.  Ecology has 
requested the Permittees to use the 7/97 form. 
 
Revisions to the PUREX Storage Tunnel Dangerous Waste Training Plan (DWTP) and 200 Area 
Liquid Waste Processing Facility DWTP to support site-wide upgrades were prepared based on 
permitting workshops on the 222-S Laboratory Part B Permit Application. 
 
Air Compliance 
Management and integration support was provided in billing verification and tracking asbestos Notice of 
Intent (NOI) approvals and transferring additional Calendar Year (CY) 2000 funds to the NOI account 
for Benton Clean Air Authority payment authorization. 
 
Coordination was provided in Ecology's Air technical assistance program, which kicks off in July 2000 
and runs through June 2001. 
 
Inspections/Assessments 
On June 7 and 8, 2000 the Washington State Department of Ecology performed a RCRA Inspection of 
the Waste Receiving and Packaging Facility.  During this inspection, a facility walk down was 
performed and pertinent documents were requested.  On the second day, a meeting was held with 
Waste Services concerning the Waste Acceptance Program.  There were no findings, violations or 
concerns noted by Ecology. 
 

On Wednesday June 14, 2000 the Washington State Department of Ecology initiated a "Facility 
Assessment" of the Plutonium Finishing Plant (PFP).  The primary focus of the assessment was to obtain 
a "baseline" of facility operation and identify upcoming activities or transitions that may affect 
compliance.  Ecology is also documenting the current condition of the facility by performing a walk 
down of the majority of the facility.  The group has received a portion of the pertinent documentation 
requested.  The assessment is ongoing and will continue into July.  As of Friday, June 30 Ecology has 
not expressed any concerns to the Plutonium Finishing Plant (PFP) Facility. 
 

On Thursday June 22, 2000, the Environmental Protection Agency Region 10 inspected various 
facilities on the Hanford site including locations where items and materials with PCB's were stored.  
Also inspected were facilities/areas that were not assessed during the 1998 Multi Media inspection.  
There were no findings or concerns generated as a result of this inspection. 
 

On Thursday June 22, 2000 the Washington State Department of Ecology (Ecology) performed a 
generator inspection of the 274-East 90-Day Accumulation Area and four Satellite Accumulation Areas 
in the 200 East Area.  Those areas included the 2715-EC building (paint shop), the 2715-ED building 
(paint storage), the 272-E (Empty), and the carpenter shop. In a short debrief the inspectors said that at 
this time they saw no violations.  The inspectors requested several documents.  After reviewing these 
documents as well as their field notes, the inspectors will inform the effected facilities if there are any 
findings or concerns. 
 
Environmental Services performed the Hanford Site RCRA Permit required inspection of the 100 
Areas.  No findings were identified.  
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Crosscutting Compliance/Issue Resolution  
Fluor Hanford (FH) Environmental & Regulation (E&R) and Environmental Services (ES) served as 
environmental points of contact for the recent Hanford Fire Recovery activities.  E&R/ES is assisting in 
making the notifications, as required by Washington Administrative Code (WAC) 173-303-360(2)(j), 
that the Hanford Facility has restarted operations.  As required by WAC 173-303-360(2)(k), the 
RCRA Contingency Plan 15-day report is also being prepared.  
 
Environmental Services is coordinating discussions/written input with regulatory professionals, Facility 
Evaluation Board (FEB), and FH legal to clearly define the Independent Qualified Registered 
Professional Engineer (IQRPE) role and relationship to the prime contractor. 
 
The WAC 173-303, Dangerous Waste Regulation amendment review for Hanford impacts was 
coordinated.  Impacts have been identified to the responsible organizations and changes to three solid 
waste procedures have been identified to FH Environment and Regulation. 
 
Review of the Federal Register Advanced Notice for Proposed Rulemaking on improvements to the 
Land Disposal Restrictions (65 FR 37932) was completed and assistance was provided to support a 
DOE-HQ comment package.  Comments received from FH Projects on company wide review of 
HNF-PRO-459, "Environmental Training" were dispositioned. 
 
Spill and Release Reporting 
Regulatory reporting was coordinated for thirteen (13) non-reportable releases of a hazardous 
substance and/or a petroleum product released to the environment.  All of these releases were cleaned 
up and disposed of per state and federal requirements.  There were no reportable events, with a release 
to the environment, there were two (2) reportable code non-compliance events and one (1) 
informational call that were reported directly to the off site regulatory agency's) by the FH 
Environmental Single Point of Contact. 
 
The Spill and Release Reporting procedure administrative changes have been completed and sent out 
for a preliminary review.  
 
Chemical Management 
Procedure HNF-PRO-2258, "Chemical Management" was revised and approved.  This revision forms 
the basis for interim operations until the Chemical Management Program development is complete.  
HNF-PRO-2258 will then be transformed from a procedure to a requirements document. 
 
The development of several processes in support of the chemical management program were 
completed, including; the new chemical purchase screening process, the receiving/distribution process, 
and the Q-level inspection requirements for P-card purchases. 
 
Management and Administrative Support 
A desk instruction and checklist for preparing an Engineering Evaluation/Cost Analysis (EE/CA) was 
developed.  EE/CA is a documented approach that FH is projecting to use for non-time-critical removal 
actions. 
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A straw man procedure to define the roles and responsibilities of the Environmental Compliance Officer 
was drafted for Environment and Regulation and submitted to the Environmental Center of Expertise. 
 
The Environmental COE continued to meet and address issues.  Meeting minutes were prepared and 
issued.  No new issues were identified. 
 
The Environment and Regulation Website continues to expand.  Updates of meeting agendas, minutes 
continue each month.  
 
The Environmental Triage (ENTR) system (communications tool for managing emerging, new and 
revised environmental regulations impacts) is undergoing a software audit by the FH Chief Information 
Officer (CIO) office.  This appears to be a routine effort encompassing six randomly selected Hanford 
Developed software applications in use by FH.   
 
Technical author support was provided to Environment and Regulation in processing redline/strikeout 
revisions to align Environmental Protection procedures to the new FH organizational roles and 
responsibilities. 
 
The 1999 Hanford Site TRI Reporting Compliance Validation Report was completed and submitted on 
June 21, 2000.  This report documents activities leading to the determination that the Hanford Site is not 
required to submit a Toxic Chemical Release Inventory for calendar year 1999 under the requirements 
of Section 313 of the Emergency Planning and Community Right-To-Know Act.  Submittal of the 
report also demonstrates completion of Milestone ECP-00-502.  
 
Publ ic Safety and Resource Protect ion (PSRP)Publ ic Safety and Resource Protect ion (PSRP)  
 
• Surface Environmental Surveillance Project staff made a presentation to the Northwest Power 

Planning Council on June 7, 2000.  The presentation addressed tritium, chromium and strontium 
in the Hanford Reach of the Columbia River. 

• Cultural Resources Project staff completed the National Register evaluation for the Bruggeman 
farm complex during June. 

• PNNL Key Milestone RLOT016006 "Complete Spring/Summer Baseline Surveys of 100/200 
and 300 Area" was completed on June 29, 2000 on schedule. 

• DOE-RL Milestone RLOT016008 "Conduct Bi-Annual Baseline Surveys for Ecological 
Compliance” was completed on June 29, 2000 on schedule. 

• PNNL Key Milestone RLOT016009, "Letter Report to ERC Providing 100 Areas Ecological 
Data Summary" was completed on June 28, 2000 on schedule. 

 

ISMS SISMS S TATUSTATUS  
 
Nothing to report at this time. 
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BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 

Nothing to report at this time. 

UUPCOMING PCOMING AACTIVITIESCTIVITIES   
 
• Ecology’s schedule for issuing Modification E of the Hanford Facility RCRA Permit continues 

to slip, and is now projected no earlier than August 2000.  As reported previously, this permit 
revision may contain many permit conditions that may need to be appealed.  Resources have 
been organized to conduct a rapid review and evaluation of the permit; there are only 30 days 
after issuance to submit an appeal. 

 
• Milestone ECP-00-507, "Annual LDR Report (M-26-01)", is due July 21, 2000. 
 
• The PS and RP Program will complete the 1999 Site Environmental Report (FO Milestone 

RLOT013003) in September 2000. 
 

CCOST OST PPERFORMANCE ERFORMANCE (M): (M):   
 
 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Mission Support 1.8 $16.5 $16.6 -$.2* 

*Rounding 
The $.2 million (1 percent) unfavorable cost variance is due to several factors.  Further information at 
the PBS level can be found in the following Cost Variance Analysis details.  
 

SS CHEDULE CHEDULE PPERFORMANCE ERFORMANCE (M): (M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Mission Support 1.8 $16.5 $17.4 -$1.0* 

*Rounding 
The $1.0 million (6 percent) unfavorable schedule variance is due to several factors.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details.  
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FY 2000 CFY 2000 COSTOST/S/S CHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A A LL  LL  FFUND UND TT YPES YPES   
CCUMULATIVE  TO UMULATIVE  TO DD ATE  ATE  SS TATUS TATUS ––  ($000) ($000)   

  

BCWS BCWP ACWP SV % CV % PEM EAC

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

17,447$   16,457$   16,646$   (990)$      -5.7% (189)$      -1.15% 23,284$   24,950$   

Total 17,447$   16,457$   16,646$   (990)$      -5.7% (189)$      -1.15% 23,284$   24,950$   

By PBS

FYTD

 

CCOSTOST/S/S CHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICESNDICES   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.92 0.92 0.91 0.86 0.90 0.98 0.94 1.03 1.05
MONTHLY CPI 2.14 1.18 0.78 0.99 1.00 0.76 1.02 0.95 0.90
FYTD SPI 0.92 0.92 0.92 0.90 0.90 0.92 0.92 0.93 0.94
FYTD CPI 2.14 1.49 1.18 1.12 1.09 1.01 1.01 1.00 0.99
MONTHLY BCWS $1,848 $2,071 $1,576 $2,309 $1,858 $2,209 $1,996 $2,070 $1,509 $1,771 $2,024 $2,042
MONTHLY BCWP $1,694 $1,907 $1,442 $1,997 $1,666 $2,166 $1,880 $2,127 $1,578
MONTHLY ACWP $792 $1,620 $1,853 $2,022 $1,668 $2,837 $1,852 $2,241 $1,762
FYTD BCWS $1,848 $3,919 $5,495 $7,804 $9,662 $11,871 $13,867 $15,938 $17,447 $19,218 $21,241 $23,284
FYTD BCWP $1,694 $3,601 $5,043 $7,040 $8,706 $10,872 $12,752 $14,879 $16,457
FYTD ACWP $792 $2,412 $4,265 $6,287 $7,955 $10,792 $12,644 $14,884 $16,646
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CCOST OST VVARIANCE ARIANCE AANALYSISNALYSIS : (: ( --$.2 M)$.2 M)   
 
WBS/PBSWBS/PBS      T i t leT i t le   
 
1.8.2/OT01    Mission Support 
Description/Cause: The $0.2 million (1 percent) unfavorable cast variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action: No corrective action required. 
 

SS CHEDULE CHEDULE VVARIANCE ARIANCE AANALYSISNALYSIS : (: ( --$1.0 M)$1.0 M)   
  

1.8.2/OT01    Mission Support 
Description/Cause: The $1.0 million (6 percent) unfavorable schedule variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action: No corrective action required. 
 

FFUNDS UNDS MMANAGEMENTANAGEMENT   
FFUNDS VS UNDS VS SS PENDING PENDING FFORECAST ORECAST ($000)($000)   

FY FY TO TO DDATE ATE TTHROUGH HROUGH JJUNE UNE 20002000  
(F(F LUOR LUOR HHANFORDANFORD , I, INCNC .  .  ONLYONLY ))   

  

Expected 
Funds FYSF Variance

 Expected 
Funds FYSF Variance

Expected 
Funds FYSF Variance

Multiple Outcomes
1.8 Mission Support

     OT01, OT04 16,569 15,756 813
            Line Item
Total Mission Support Operating 16,569$      15,756$    813$     
Total Mission Support Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *

IISSUESSSUES   
  

Nothing to report at this time. 
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BBASELINE ASELINE CCHANGE HANGE RR EQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)   

  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000 SCH TECH

DATE    TO 
CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

SPI-2000-001 10/7/99 Addition of Paths to Closure Range 
Estimate

$67 Approved

SPI-2000-002 10/22/99 FY 1999 Carryover Scope $248 X X 2/3/00 2/3/00 Approved

SPI-2000-003 11/5/99 Baseline Modifications to Support Fiscal 
Year 2000 Multi-Year Work Plan Update

($923) 3/23/00 3/23/00 5/14/00 Approved

SPI-2000-006 2/17/00 Modeling Tool & IPL Module Scope 
Additions FY 2000

$117 X X 2/17/00 2/17/00 5/4/00 Approved

SPI-2000-007 4/28/00 10% Reduction to FY 2000 1.8.2.1 
Baseline

$675 X Approved

PSR-2000-001 Alignment of Budget/Scope to Funding 
Allocation and Incorporation of FY 1999 
Carry Over

$193 X 5/4/00 Approved

PSR-2000-002 6/13/00 Incorporation of FY 1999 Carryover 
Funds to FY 2000 Scope

$175 6/22/00 6/22/00 In Progress

SSE-2000-001 10/6/99 FY 2000 Bridge Change Request ($88) 11/10/99 11/10/99 1/26/00 Approved
SSE-2000-002 10/18/99 FY 99 Carryover RWOA-F

SSE-2000-003 1/31/00 Repricing Impacts to Baseline Draft

SSE-2000-004 7/26/00 FY 2000 to FY 2001 BCR draft

ECP-2000-001 11/15/00 Correctional/Alignment of ECP 
Milestones

11/30/99 11/30/99 1/26/00 Approved

ECP-2000-002 12/7/99 Remove Project W-420 from 
Environmental Compliance Program

($1,380) 1/5/00 1/6/00 2/11/00 Approved

ECP-2000-003 12/15/00 Utilization of ECP FY - 99 Uncosted 
Carryover

$449 Draft

ECP-2000-004 2/15/00 Adjust Baseline to Final FY 2000 Funding 
Allocations and Change ECP-00-410 
Milestone Date

$161 4/7/00 4/7/00 5/10/00 Approved

ECP-2000-005 4/18/00 Change Due Date for ECP Milestone  
ECP-00-704

5/4/00 5/4/00 5/25/00 Approved

ECP-2000-006 5/2/00 Rebuild Automated Bar Coding of Air $193 X Draft
ECP-2000-007 5/15/00 Change Level and Type of Environmental 

Compliance Program(ECP) Milestones
5/31/00 Approved

Nothing to report.

ADVANCE WORK AUTHORIZATIONS
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MM ILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT   

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  

2 0 0 0

Enforceable Agreement 16 3 0 0 0 7 0 26
DOE-HQ 0 0 0 0 0 2 0 2

RL 7 5 3 0 0 11 0 26
Tota l  Project 23 8 3 0 0 20 0 54

  
Tri-Party Agreement / EA Milestones 

Number Milestone Title Baseline Date Actual 
Completion 
Date/Status 

ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 (For 
Year 2000-2046) 

10/01/1999 09/30/1999 

ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. to RL 10/22/1999 10/06/1999 
ECP-00-901 Issue Quarterly NESHAP Status RPT to RL for EPA 10/22/1999 10/20/1999 
EPC-00-306 Annual Asbestos Notification of Intent  (For Year 2000-

2046) 
12/31/1999 12/14/1998 

ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 (For FY 
2000-2046) 

01/01/2000 12/16/1999 

ECP-00-902 Issue Quarterly NESHAP Status RPT to RL for EPA 01/28/2000 01/17/1999 
ECP-00-410 Annual PTRAEU Report to DOE-RL (For FY 2000-2046) 02/01/2000 Overdue 
ECP-00-701 Annual Noncompliance Report to RL 02/17/2000 02/09/2000 
ECP-00-503 1999 Hanford Site Annual Dangerous Waste Report (FY 

2000-2046) 
02/22/2000 02/22/2000 

ECP-00-501 Tier II Emergency & Hazardous Chemical Inventory 02/23/2000 02/23/2000 
ECP-00-003 Biennial Assess. Of Info. & Data Access Needs EPA/ECO 

(2000-2046) 
03/31/2000 03/06/2000 

ECP-00-801 Transmit EIS/ODIS Data to INEEL (FY 2000-2046) 04/01/2000 04/01/2000 
ECP-00-802 Issue Annual Non-Radioactive Airborne Emissions Report 

(FY 2000-2046) 
04/01/2000 04/01/2000 

ECP-00-304 RCRA Permit Class I Mod Notification Quarter 3 (For FY 
2000-2046) 

04/02/2000 04/02/2000 

ECP-00-904 Issue Quarterly NESHAP Status Report To RL for EPA 04/21/2000 04/21/2000 
ECP-00-803 Issue Annual Radionuclide Air Emissions Report (For FY 

2000-2046) 
06/15/2000 06/14/2000 

ECP-00-502 EPCRA Section 313 Toxic Chemical Release Inventory 06/23/2000 06/21/2000 
ECP-00-504 Annual PCB Document Log – June 06/23/2000 06/22/2000 
ECP-00-305 RCRA Permit Class I Mod Notification Quarter 4 (For FY 

2000-2046) 
07/02/2000 06/26/2000 

ECP-00-505 PCB Annual Report – July 07/07/2000  
ECP-00-507 Annual LDR Report (M-26-01) 07/21/2000  
ECP-00-906 Issue Quarterly NESHAP Status Report to RL for EPA 07/28/2000  
ECP-00-703 Coordinate RCRA Pipe Mapping and Marking  (For FY 

2000-2046) 
09/21/2000  

ECP-00-301 RCRA General Facility Inspections (For FY 2000-2046) 09/30/2000  
DNFS B Commitments  

 Nothing to report.   
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MM ILESTONE ILESTONE EEXCEPTION XCEPTION RR EPORTEPORT  
    

 Base l i neBase l i ne   Fo recas tFo recas t  

Numbe r /WBSNumbe r /WBS   L e ve lL e ve l   M i l e s t one  T i t l eM i l e s t one  T i t l e     D a t eDa t e   D a t eDa t e   

 

Overdue Overdue ––  0 0  
 

Forecast Late Forecast Late ––  0 0  
 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES   
 
Nothing to report at this time. 
 

KK EY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES   
 
• SE&I and FH Waste Management worked with BHI to resolve discrepancies in ownership and 

planned completion dates for facilities and release sites reported in IPABS. 
• Discussions were held with CHG representatives on forming a joint Interface Control Working 

Group/Configuration Management (ICWG/CM) working team. An agreement was reached to 
consider a site-wide ICWG. 

• SE&I supported DynCorp Infrastructure strategic planning.  SE&I is utilizing the Site Systems 
Analysis Model to provide a life cycle staffing profile for each geographic region on the Site. 

• Data from the HSTD was provided to the Accelerated Closure Team to support accelerated 
closure strategies for SNF and PFP facilities.  Recommendations from the team were provided to 
SE&I for evaluation in the Site Systems Analysis Model. 

• Specific components of the PS&RP Program are identified as a critical core project within the 
Groundwater/Vadose Zone Integration Project.  As such, key activities relevant to both programs 
were integrated into FY 2001 detailed work plans as appropriate. 


